
City Council Agenda Items and Contracts, Leases or Agreements

7/16/2013

City Council Meeting Date Agenda Items Only

Ray M. Boudreaux	Aviation Division		Transportation Department		
Submitted By					
	Action Requ	iired:			
Action Required: A Resolution to Am Iflight Technology, and, approving C re suppression system from the sco	Change Order #1 to the Co	ntract with Center	rpoint Contractors Inc,	trick Carter, eliminating th	
\$ (33,000.00)	\$	354,242.00	Executive Hangar	Office Addition	
Cost of this request	Category / Project	t Budget	Program Category	Program Category / Project Name	
5550.3960.5804.00	\$	\$ 17,880.00		Airport Improvements	
Account Number	Funds Used to	100100-1	Program / Project Category Name		
12011 1	\$	336,362.00	Airpo	rt	
Project Number	Remaining Bal		Fund Name		
Department Director Attorney	7-1-13 Date 7-2-13 Date	Original Conti		95-12, 207- 93-13, 94-1 139-13 6/18/2013	
inance and Internal Services Director Alberta Services Director	7-2-2012 Date 7-2-13 Date 7/2//3	Received in Clerk's Office Received in Clerk's Office	ENTERED OF A CONTROL OF A CONTR	7 RCVD	
Aayor Comments:	Date	L			





FAYETTEVILLE EXECUTIVE AIRPORT • DRAKE FIELD

CITY COUNCIL AGENDA MEMO/STAFF CONTRACT REVIEW MEMO

TO:

Mayor Jordan

THRU:

Chief of Staff

THRU:

Staff/Contract Review Committee

THRU:

Terry Gulley, Transportation Director

FROM:

Ray M. Boudreaux, Aviation Director

DATE:

July 1, 2013

SUBJECT: Approval of Change Order No. 1 with Center Point Contractors

to eliminate the Fire Suppression System in the Hangar Remodel project at the airport and cancellation of the

Promissory Note from Patrick Carter, NFlight Technology to

pay for the system. Signature of the Mayor.

RECOMMENDATION: Approve Change Order No. 1 with Center Point Contractors deleting the Fire Suppression System in the Hangar Remodel Project at the Airport and cancellation of the Promissory Note issued by Patrick Carter to pay for the system. Signature of the Mayor.

BACKGROUND: Patrick Carter, owner and operator of NFlight Technology has been a tenant of the Airport since July 2012. His business is to develop and sell cameras and other technology for use in aircraft. He asked us to apply for a grant through the Arkansas Department of Aeronautics to construct offices and a small assembly shop in the hangar for his business which was approved by the State in March. During the development of the project he asked that the project include fire suppression as it would save money on his insurance premiums and he agreed to pay for the system as part of the project. He signed a promissory note for \$33,000.00 to pay for the fire suppression in total after we received a price for the system as a separate line item in the bids. Last month he asked that we take the fire suppression out of the project as he is not able to pay for it at this time. Fire suppression is not required IAW NFPA 409. The purpose of this item is to approve the Change Order No. 1 removing the fire suppression from the project and to cancel the promissory note signed by Mr. Carter. We do not have the funding to pay for the fire suppression in the airport fund.

BUDGET IMPACT: None.

Attachments: Staff Review

Change Order No. 1 Promissory Note

A RESOLUTION APPROVING CHANGE ORDER NO. 1 TO THE CONTRACT WITH CENTER POINT CONTRACTORS, INC. TO REMOVE CONSTRUCTION OF A FIRE SUPPRESSION SYSTEM RESULTING IN A \$33,000.00 COST REDUCTION TO THE CITY FOR THE PROJECT AND APPROVING CANCELLATION OF A \$33,000.00 PROMISSORY NOTE FROM NFLIGHT TECHNOLOGY, INC. ISSUED TO SECURE ITS PAYMENT OBLIGATION FOR CONSTRUCTION OF THE SYSTEM

BE IT RESOLVED BY THE CITY COUNCIL OF THE CITY OF FAYETTEVILLE, ARKANSAS:

Section 1. That the City Council of the City of Fayetteville, Arkansas hereby approves Change Order No. 1 to the contract with Center Point Contractors, Inc. to remove construction of a fire suppression system resulting in a \$33,000.00 cost reduction to the City for the project and further approves cancellation of a \$33,000.00 promissory note from NFlight Technology, Inc. issued to secure its payment obligation for construction of the system.

PASSED and **APPROVED** this 16th day of July, 2013.

LIONELD IORDAN Mayor	SONDRA F SMITH City Clerk/Treasurer
By:	By:
•	
APPROVED:	ATTEST:
ADDDOLUTO	ለ 'ፒግፒኒኒኒ' ርነርኮ

CHANGE ORDER

		Order No. Date: Agreement Date:		2013
NAME OF PROJECT:	Hangar A Renovation – Office A	ddition		
OWNER:	City of Fayetteville (Airport Dep	artment)		
CONTRACTOR:	Center Point Contractors, Inc.			
The following changes	are hereby made to the CONTRA	CT DOCUMENTS:		
	rotection System for the Hangar from the Pro		Deduct cost of \$ 33,0	00.00 to the contract.
Justification: 1. The Owner's wis funding available	shes to remove the Fire Protection work fr e from the State Aeronautics Dept. and th	om the Contract to reduce City.	ce the overall project	cost to be within the
CONTRACT PRICE	orior to this Change Orders:	•		\$ <u>289,675.00</u>
Decrease in Cont				(\$ 33,000.00)
	ACT PRICE Including this Change	Order:		\$ <u>256.675.00</u>
	Time Prior to This Change Order:		-	120 Calendar Days
	Resulting From This Change Ord	er:		0 Calendar Days
Change to CONTRA The CONTRACT TIM	CT TIME: ME will be (increased) (decreased)	by 0 ca	alendar days.	
Approvals Required To be effective this O PROJECT, or as ma	i: Order must be approved by the Ow y otherwise be required by the GE	NERAL CONDITION	scope or objectiv NS.	e or the
Requested by: _	Center Point Con	tractors/Inc.		6-28-5 Date
Recommended by: _	McClelland Cons	ulting Engineers, Inc	<u>lg</u> :	-27-/3 Date
Approved by: _	City of Fayetteville	е		Date

PROMISSORY NOTE

\$33,000.00

Fayetteville, Arkansas

Date: 5-28-13

FOR VALUE RECEIVED, the undersigned NFlight Technology, Inc. promises to pay to the order of the CITY OF FAYETTEVILLE, ARKANSAS ("City") the principal sum of Thirty-three Thousand Dollars (\$33,000.00), with interest from the date hereof on unpaid principal at 0.0%.

Such principal and interest shall be payable at the principal office of the City in the City of Fayetteville, Arkansas, as follows:

Thirty-three (33) monthly payments in the amount of \$1,000.00 per month on or before the first day of each month with the first payment due on or before September 1, 2013. The entire principal balance due and owing may be paid in advance at any time without pre-payment penalty.

Each installment of principal and interest not paid at maturity (meaning normal maturity or any maturity created by acceleration) shall bear interest thereafter at the highest rate allowed by law.

If total or partial default be made in the payment of any installment of principal or interest under this note, as the same matures, the entire principal sum and accrued interest shall at once become due and payable without notice at the option of the holder of this note. Failure to exercise this option shall not constitute a waiver of the right to exercise the same in the event of any subsequent default.

The makers, endorsers, sureties, guarantors, and all other persons now or hereafter liable hereon, waive presentment, demand for payment, protest and notice of dishonor, and consent that the owner or holder hereof shall have the right, without notice, to deal in any way at any time (and from time to time) with any party hereto or to grant to any such party any extension(s) of time for payment of any of the indebtedness or any other indulgences or forbearances whatsoever, without in any way affecting the personal liability of any party hereunder.

If this obligation, after default, is placed in the hands of an attorney for collection, the maker and all other parties liable hereunder will be obligated to pay the holder hereof a reasonable attorney's fee, not to exceed ten percent (10%) of the unpaid principal plus all accrued interest.

NFlight Technology, Inc.

Patrick Carter

Authorized Agent